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2.1 ABSTRACT

December, 1991 marked the twenty-fourth month of full scale earthmoving and revegetation
activities as well as the start of the 3rd Project Year. Some operational delays were experienced
due to rain & snow. The wet weather also prevented the installation of the monitor wells in the
North & South Paguater pit bottoms. December was a short month due to the extended holiday
taken around Chnstmas & New Year S Day Except for some topsoﬂ stockplle shapmg in the

-L---

the J ackplle 51de consisting of dump slopmg and backﬁlhng wnh protore
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2.2 PROGRESS MAPS
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EXPLANATION
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2.3 CONSTRUCTION PHOTOS

E S

cat - T3

FIGURE 1: Scrapers picking up shale & topsoil from NP-WS-31.

FIGURE 2: Scrapers placing shale/soil cover in NP-OP-21 (north of
State Road 279.)
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FIGURE 3: Three dozers sloping JP-WO-11 into JP-OP-41.
(Looking northeast to Gavilan Mesa.)
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FIGURE 4: Dozer cutting JP-WO-11 (looking northwest.)
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2.3 CONSTRUCTION PHOTOS cont'd
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FIGURE 5: Backfill progress in J

N % L S RN \{

e

ackpile Pit with trucks and rubber-

tired dozers (looking north.)

FIGURE 6: Sloping interior sides of JP-WS-19 (looking NW.)
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2.4 MILESTONES

The small portion of the North Paguate Pit north of new State

Road #279 was covered with shale & soil;

@)

ONFIDENTIAL

All heavy earthmoving effort has now shifted to the Jackpile side
of the Project;

Seed germination in some of the planted areas was noted;
The 4th Quarter, PY-91 Financial Summary was distributed,;

The weather data recorder and instruments were re-installed
12/24/91;

Thirty-four Work Packages for construction, environmental,
and admininstrative activities in PY-91 were submitted to
BIA-Contracting Officer for approval;

POL-EPA01-0003717



3.1 POL/RPM

2) Initiate Environmental Monitoring and Regulatory
Compliance Status Report No. 8;

3.2 BUREAU OF INDIAN AFFAIRS
1) Formalize approvals on Work Package Closeouts from POL;

2) Comment on Post-Reclamation Long-Term Monitoring DRAFT;

3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Deliver water sampling laboratory results;
2) Install monitor wells in pit bottoms;

3) Perform alpha radiation checks on equipment & materials;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as necessary);
2) Request Work Package Closeouts/inspections (as needed);

3) Comment on Post-Reclamation Monitoring DRAFT;

i
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : Four Week Lookahecad for January, 1992

Responsible

91 92
Dec Jan Feb
Task Name Resources Status 23 30 6 13 21 27 3 10
2E6N0O2~Moquino Bench C (- e

252J01-dewater JKPL

251502-P/10

2E2J22-slope 19b/c

2E2J28=slope66C

2E1J05-PS 26

2E1J06~backfill

2E1J13-JP-03

2E2J01--WO-11

E— Dcotail Task Summary Task A Milestone

N (Started) (Started) »»»> Conflict

BN (slack) === (Slack) ..M pesource delay
—————————————————— Scale: 1 day per character —--—---————————————me— e

TIME LINE Gantt Chart Report, Strip 1
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4.2 PROJECT SCHEDULE

9]

Sloping will continue in the North & South Jackpile dumps with the majority of the dozer fleet.
Protore haul will continue with trucks & loaders in PS-26 and then will move to hauling JP-WO-03
which will also help prepare the haulage route for JP-PS-25 located in the southeast Jackpile area.
Scrapers will continue the final shale & soil work in the remaining North Paguate areas north of
SR-279 and continue with the Rio Moquino bench cutting/stabilization. Closure of the P-10
portal is pending the rental availability of a low-profile dozer to push the material inside. No
further revegetation work will be done until Fall, 1992.
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5.1 TRACKING SUMMARY

- e am wm mm

Projec ear-199 =Y TOW DeIng tracs separately asperthe e emen
Project Management Plan. Project-to-Date Summaries will continue as per the procedure
established in previous reports. The new Contract Amounts for the Work Packages authorized in
the 3rd Annual Operating Plan were also entered.

@)
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PY00 PROJECT TO DATE TRACKING
PY91 & PY02
—INTERIM
MOBILIZATION DEC., 1991
T : X : . % OF | REPORTER ESTIMATED
) TOTAL cOST PTD PTDACTUAL | PTDACTUAL || REMAINING |ESTIMATE| =~ @& ' VARIANCE
WBS 1B NO: WORK PACKAGE DESORIPTION | ESTIMATE || ACTUAL COST | EQUIP CREDIT HFLOW {]COST ESTIMATE] NT—| COMPLETE AT COMPY
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL | ~ $498,170.00 $225,913.63 $0.00 |  $225,013.63 $247,005.95 459 724 $185,471.52
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,765.06 || $1,042,765.06 $0.00 | $1,042,765.06 $0.00 100%4) 100%] $0.00
1P — POL MANAGEMENT TASK TOTAL $1,640.635.06 $1.268.678.60 $0.00 $1.268.878.69 $247.005.95- 820 84 $185.471.52
1C1 [  CONSTRUCTION MANAGEMENT CA TOTAL | $1,027,681.10 $749,512.04 $0.00 | $749,512.04 $278,169.06 73%) 73%) $0.00
1C2 INTERIM CMC CATOTAL | $200,018.90 $205,116.43 $0.00 | $205,116.43 $0.00 103%] 103%) $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) [ $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $1,227,700,00 $954,628.47 $0.00 $954,628.47 $278,166.06 78%| 78% - $0.00
1 MANAGEMENT TOTAL | $2,768,635.06 || $2,223.307.16 $0.00 | $2.223,307.16 $526,175.01 80%] 869%) $185,471.52
CONST CA SUMRY
211 LCC COSTSCATOTAL | $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 100%] 10094 $0.00
2.2 LCC START-UP COSTS CATOTAL | $718,100.00 $610,099.20 $0.00 | $502,096.20 $78,300.80 85%) 86%) $132,000.00
2L - LCC ADMINISTRATION TASK TOTAL { $1,528,400.00 || $1.421,090.60 $0.00 | $1.313.096.60 $78,300.80 93% 100%) $132,000.00
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076.57 $50.52 | $440,026.05 $0.00 99%] 99%) $0.00
2M2 AND SURVEY CA TOTAL $650,315.00 $268,153.32 $5,821.30 $262,332.02 $395 954 .39 41 79 $317,390.37
2M3 LCC TRAINING CATOTAL | $361,628.00 $183,256.05 $3.635.60 | $189.620.45 $86,840.50 53%) 329%) ($225,950.00)
2M MOBILIZATION TASK TOTAL |-'$1,456,560,00 $901,485.94 $9,507,42 | $891,078.52 $482,794.89 629 65%) - $91,448,36
2E1 BACKFILLING CA TOTAL | $14,354,084.09 || $5.056,462.58 |  $967,178.70 | $4,089,283.88 $9,344,510.41 35%) 33%4]  $1,884,119.55
2E2 DUMP SLOPING CA TOTAL | $8,805,515.96 [| $3.345.851.91 $653,339.13 | $2,692,512.78 $5,459,664.05 38%) 36%]  $1.402,029.28
2E3 COVER PLACEMENT CA TOTAL | $6,753,878.13 || $3,620,823.54 | $786,030.06 | $2,834,793.48 $3,133,054.59 5494 580  $1,849,004.33
2E4 CONTAMINATED SOIL CATOTAL | $432,039.00 $358,301.64 $74,574.51 $283,727.13 $73.737.36 83%) 66%; $2,374.18
2E5 HIGHWALL CATOTAL | $293,745.00 $59,327.23 $190.14 $569,137.09 $234,417.77 2094 66%) $204.616.91
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 oA 09%) $0.00
2E EARTHWORK TASK TOTAL [ $30,839,263.08 || $12.440,766.00 | $2,481,312.54 | $9.950.454.36 || $18,245384.18 4194 399  $5,342,234.25
251 UG ENTRIES ABANDON CA TOTAL $88,793.00 $12,629.16 $69.82 $12,559.34 $76,163.84 14%) 25% $39,168.20
252 PIT WATER CA TOTAL | $598.394.00 $412,408.80 $97.267.84 | $315,140.96 $185,985.20 69%] 84%) $221,306.84
283 SS DEMOLITION CATOTAL | §175,829.00 $160,823.84 $6,468.56 | $154,355.28 $15,005.16 9194 81%) ($13.921.73)
254 55 DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 096 $0.00
255 PERMANENT STRUCTURES CATOTAL | $193,781.00 $139,663.85 $2,401.43 $137,262.42 $53,517.15 72%] 7% ($11,842.64)
25 STRUCTURES TASK TOTAL | $1,056,197.00 $726,525.65 |  $106,207.65 |  $619,318.00 $330,671.35 994 75%) $234,710.67
2R1 SEEDING CA SUBTOTAL | $836,732.00 $314,819.34 $153.55 |  $314,665.79 $521,912.66 389%) 8204 $453,845.90
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2R REVEGETATION TASK TOTAL | ' $836,732,00 $314,819.34 $153.55 |  $314.665.79 $521,912.66 3894 82%) $453.945,90
2 CONSTRUCTION TOTAL | $35,517,152.08 || $15.803,697.43 | $2,697,181.16 | $13,008,613.27 || $19,659,063 88 4494 45%]  $6,254,340.19
JACKPILE PROJECT SUMMARY
I: 1 MANAGEMENT TOTAL | $2,768,635.06 || $2,223,307 16 | N/A| $2,223,307.16 || $525,175.01 ] 8094] 86%4] $185,471.52 |
2 CONSTRUCTION TOTAL | $36,517,152.08 || $15,803,697.43 | $2,507,181.16 | $13,206,516.27 || $19,659,063 88 | 44%] 45%]  $6,254,340.19 |
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DETAIL FOR PTD

DEC., 1891

. | WORKPACKAGE DESCRIPTION. -

. TOTAL GOST.

-] ESTIMATE -

| ACTUAL COST

ACTUAL -
EQUIP CAEDIT

| AGTUAL -

CASH FLOW

" REMAINING |
CQOST ESTIMATE

T wOF

ESTIMATE
* SPENT '

TREPGRYED;

COMPLETE

+ ESTIMATED
- VARIANCE -,
ATCOMPLETION

[ T S GRANDTOTAL ] $38,285,787.14 || $18,027,004.50 | $2,597,181.16 [ $15.420,823.43 {| $20,184,238.80 | .~ <474 . -

489 " $6,430,811.70 |

CONFIDENTIAL
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JACKPILE
PYS0 PROJECT TO DATE: SUMMARY 1
PYo1
—INTERIM
— MOBILIZATION DEC’, 1991
Co TOTAL PTD )
: ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NG, WORK PACKAGE DESCRIPTION PYS0 PY91 PY90 & PY91 ESTIMATE
IMGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $140,306.55 $225,913.63 $904,998.00
P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $1,042,765.08 $1,008,614.00
1P POL MANAGEMENT TASK TOTAL $85,607,08 $1,183,071.61 $1,268,678.69 $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $304,615.02 $749,512.04 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $304,615,02 $954,6828.47 - $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,487,686.63 $2,223;307.16 | $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 $811,000.40 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $227,309.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $227,308.00 $1,421,090.60 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LAND SURVEY CATOTAL $131,705.71 $136,447.61 $268,153.32 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $57,794.55 $193,256.05 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $209,788.44 - $901,485.94 $1,499,4684.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,951,620.98 $5,066,462.58 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,909,100.51 $3,345,851.91 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,620,629.47 $3,620,823.54 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $358,301.64 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.723,336.50 $12,440,766.90 |  $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $12,620.16 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $23,953.30 $412,408.80 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $23,814.31 $160,823.84 $175,829.00
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $67,346.89 $139,663.85 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $115,442.88 $725,525.85 - $999,748.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $283,515.34 $314,819.34 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $283,615.34 " $314,819.34 $1,738,609.00
CONSTRUCTION TOTAL $7.244,305.29 $8,559,392.14 $15,803,687.43 $45,303,305.00

CONFIDENTIAL

POL-EPA01-0003725



JACKPILE PROJECT SUMMARY ) ) ; .
l 1 MANAGEMENT TOTAL $735.620.53 $1,487,686.63 $2,223,307.16 $5,817,452 .00
{2  CONSTRUCTIONTOTAL | §7,244.305.20 | $8,660,302.14 $15,803,607.43 | $45,303,305.00

[ GRAND TOTAL | $7,979,925.82 | $10,047,078.77 |  $18,027,004.50 | $51,120,757.00 |

CONFIDENTIAL POL-EPA01-0003726
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JACKPILE

PY80 PROJECT TO DATE: SUMMARY 2

PY91 (ACTUALS INCLUDED IN PY92)

INTERIM

MOBILIZATION

R S P . YTD .- {IYTDAGTUAL | YTOACTUAL

WBSIDNO. - JWORKPACKAGE DESCRIPTION-.. ACTUAL COST- | EQUIPCREDIT | . CASH FLOW

MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL | $5,350.69 $0.00 $5,350.69
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00

1P j POL MANAGEMENT TASK TOTAL | $535069 | - $0.00 $5.350.60
1G4 CONSTRUGCTION-MANAGEMENT CATOTAL $1,789.95 $0.00 $1,789.85
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00

ic -} CONSTRUCTION MANAGEMENT TASK TQTAL, $1.789.95 $0.00 $1,789.95

1 MANAGEMENT TOTAL $7,140.64 $0.00 $7.140.64

CONST GA SUNRY
2L1 LCC COSTS CATOTAL $0.00 $0.00 $0.00
212 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00

20 T (GG ADMINISTRATION TASK TOTAL $108,003.00 "$0.00 $108,003.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $6,679.98 $166.39 $6,413.59
2M3 LCC TRAINING CATOTAL $3,159.50 $0.00 $3,159.50

28 j MOBILIZATION TASK TOTAL | $9,720.48 316639 $9.673.00
2E1 BACKFILLING CATOTAL $194,070.63 $44,058.11 $150,021.52
2E2 DUMP SLOPING CA TOTAL $97,296.59 $13,146.01 $84,150.58
2E3 COVER PLACEMENT CA TOTAL $188,285.17 $30,425.30 $157,859.87
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
2ES HIGHWALL CATOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00

2E L EARTHWORK TASK TOTAL $479,661.39 $87,620.42 . $392,031 87
281 UG ENTRIES ABANDON CA TOTAL $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $4,046.53 $71.54 $3,074.09
283 SS DEMOLITION CA TOTAL $984.72 $21.61 $963.11
254 S5 DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $1,899.85 $27.02 $1,872.83

25 ‘ STRUGTURES TASK TOTAL $6,931.10 $12037 $6.81003
2R1 SEEDING CA SUBTOTAL $23,804.64 $27.67 $23,776.97
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00

2R T AEVEGETATION TAGK TOTAL $23.804.64 $27.67 $23.776 87

2 CONSTRUCTION TOTAL $628,139.61 $87,943.65 $540,195.96

CONFIDENTIAL
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DETAIL FOR PY92

DEC.,, 1991

| 1 MANAGEMENT TOTAL $7,140.64 N/A

| 2 CONSTRUCTION TOTAL $628,139.61 $87,943.65 $540,195.96

T T T SRAND TOTAL [ 7 $635.280.25 ] - ' $87,943.65.] - '$547.336.60 |

CONFIDENTIAL , , : - POL-EPA01-0003728 .
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DEC., 1991
] o B %OF |REPORTED| -ESTIMATED
. TOTAL COST PTD ACTUAL ACTUAL HBEMAINING | ESTIMATE o VARIANCE _
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE] SPENT | COMPLETE [ AT COMPLETION
—POLMGMT
1P1L01 PROJECT MANAGEMENT - PY90 $110,859.00 85,607 $0.00 | $85607.08 $0.00 77 1 $0.00
1P1L01A PROJECT MANAGEMENT - PY91 $194,139.00 $134,055.86 $0.00 | $134,955.86 $59,183.14 70% 100%) $59,183.14
tP1L018 PROJECT MANAGEMENT - PY82 $183,172.00 $5.350.69 $0.00 $5,350.69 $187,821.31 3% 89%) $126,288.38
1P1L01C $0-00 $6-00 $0.00 $0.00 $6-60 09 oY% $0-00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[ 1P1] POL MANAGEMENT CATOTAL |  $498,170.00 [[  $225,913.63 | $0.00 [  $225913.63 [[  $247,005.05 | 45%] 72%] $185,471.52 |
— INE ‘
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $620,994.00 $0.00 100%) 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 10094 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.08 $0.00 | $330,739.06 $0.00 100%4) 100%) $0.00
1P2 | ENGINEERING CA TOTAL | $1,042,765.06 || $1.042,765.06 | $0.00 | $1,042,765.06 [[ $0.00 | 100%] 100%4] $0.00 |
1P I POL MANAGEMENT TASK TOTAL | $1,540,935.06 || $1.268,678.69 | $0.00 | $1,268,678.69 || $247,005.95 | 82%4] 94%] $185,471.52 |
CMC
1G1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9|  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 9194 10094 $0.00
1C1L01B ENGINEERING SERVICES—PY82 $62,762.00 $0.00 $0.00 $0.00 $62,762.00 0% 0% $0.00
1C11058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $1,789.85 $0.00 $1.789.95 §107,308.05 2% 0% $0.00
1C1L05 & 05A ENVIRONMENTAL MONITORING: PYS0 & PYS1|  $216,839.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 77 100%] $0.00
| 1C1|  CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 [ $749,512.04 | $0.00 | $749,512.04 [[  $278,169.06 | 73%] 73%] $0.00
INTERIM CMC .
1C21L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 100 100%] $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%4) 100%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%) 100%) $0.00
1C2 | iNTERIM CMC CATOTAL | $200,018.90 ]| $205,116.43 | $0.00 | $205,116.43 || $0.00 | 103%] 103% $0.00 |
CONTINGENCY
1G3L01 MITIGATION PER GO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 [ $0.00 | 0%A] 0% $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 ] $0.00 | [IZ) 0% $0.00 |
1C3L03 PAGUATE REPAIR FUND $300,000.00
[ 1C3 [0-OP AGREEMENT CONTINGENCY CA TOTAL | $0.00 ] $0.00 | $0.00 [ $0.00 [] $0.00 | 0% 0A] $0.00
[ic |CONSTRUCTION MANAGEMENT TASK TOTAL | $1,227,700.00 ||  $954,628.47 | $0.00 | $954,628.47 [[  $278,169.06 | 78%] 78%4] $0.00 |

CONFIDENTIAL POL-EPA01-OOO3730
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DEC., 1881

% OF |REPORIED| ESTIMATED

: ) TOTAL COST PTD " ACTUAL ACTUAL ||  REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ‘ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE { AT COMPLETION
1] MANAGEMENT TOTAL | $2.768,635.06 || $2,223,307.16 | $0.00 | $2,223,307.18 || $526,175.01 | 80%f 869 $185,471.52 |

LCC ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) ] $810,300.00 [|  $811,000.40 | $0.00 | $811,000.40 [] $0.00 | 100%] 100%] $0.00 |
2L1Lo2 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 | $0.00 [ $0.00 | 0% 0% N/A |

2L2L01 COMPLETE 1890 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 10094 $0.00
22102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 [ $236,696.20 $54,303.80 81 100%4) $0.00
21.2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $0.00 $23,897.00 824 8204 $132,000.00
— |COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 100" 100! $0.00
{ 22 - LCC START-UP COSTSCATOTAL | $718,100.00 [|  $610,099.20 | $0.00 [ $502,096.20 | $78,300.80 | 85%] 86%] $132,000.00 |
2L T LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 [| $1,421,099.60 | $0.00 | $1,313,006.60 || $78,300.80 | 93%] 10094 $132,000.00 |
MOBILIZATION .
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 07% 100%)| $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%)| 100%) $0.00
2M1L07 COMPLETE 1890 (RECONDITIONING) $97,163.00 $113,808.36 $19.38 | $113,889.98 $0.00 17%) 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99 100 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 100 $0.00
[ 2M1 [ : MOBILIZATION CATOTAL | $444,617.00 [[  $440.076.57 | $50.52 | $440,026.05 [| $0.00 | 99%] 99%] $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $120,155.67 $0.00 112%] 100%] $0.00
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 [ $126,762.76 $136,369.37 49%) 100%) $131,404.24
2M2Jo1 LAND SURVEY JP AREA $266,165.00 $6,579.98 $166.39 $6,413.59 $259,585.02 2% 8%) $185,995.13
2M2 | LAND SURVEY CATQTAL |  $650,315.00 [|  $268,153.32 $5821.30 |  $262,332.02 [  $395954.39 | 419 79%] $317.309.37 |
TRAINING -~
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
2M3L02, 02A OPERATOR TRAINING-PYS0 & PY91 $271,628.00 $190,096.55 $3.635.60 |  $186,460.95 $0.00 70 100%) $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $3,159.50 $0.00 $3,159.50 $86,840.50 4 194 ($225,950.00)
2M3 | LCC TRAINING CATOTAL |  $361,628.00 [|  $193,256.05 | $3.635.60 |  $189,620.45 |] $86,840.50 | 53%) 324 ($225,950.00)]
2M | MOBILIZATION TASK TOTAL | $1,456,560.00 ]|  $901,485.94 | $050742 ] gsot07882 [ $482,784.89 | 629 65%] $91,448.36 |
BACKFILLING ]
[2E1NO1 | COMPLETE 1990 (NP HAUL ROADS) [ s60.352.00 ]| 98712086 |  $12,184.44 [  $74,936.42 || ($26.768.86)| 1449 1009%4] ($14,584.42)
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DETAIL FOR
DEC., 1891
. % OF | REPORTED| ESTIMATED
R TOTAL COST ~PID ACTUAL . | . ACTUAL 'i| REMAINING |ESTIMATE % VARIANCE
— \WBSIDNO.—— |WORKPACKAGEDESCRIPTION | ESTIMATE ACTUAL COST 1 EQUIP-CREDIT HFLOW-—1 GO NT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 [| $1,127,038.94 | $288,214.26 |  $838,824.68 $711.843.08 61% 100%) $511,561.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1.056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80% 1009 $204,800.00
2E1N04 COMPLETED 19980 (NP-PS~14) $413,123.00 $263,356.58 $30,380.74 |  $232,066.84 $149,766.42 64%] 100%4] $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68%] 100%] $105,600.00
—{2EtNos — |COMPLETED 1990 (NP-PS-16) — | 758.00 $210,848.58 $39.880-15 | $170,959-43 $46.910.42 829 100 $6-60-1
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,346.43 7N 10094} $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2ETNTO HAUL TO NP PIT: NP-WT-10 §$102,067.00 $63,064.90 $9.653.05 | $53,411.85 $39,002.10 62 100%) $20,501.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,488.50 ($1,403.64) 101%) 100%) ($14.403.50)
N2 COMPLETE 1890-{NP-W5-19) $148,393.00 $48;316:68 $0:00 $48,316- $100,076- 339 1009 $100,076:
NP BACKFILLING SUBTOTAL | $6.308.226.00 || $4.534,407.30 |  $868.913.64 | $3,665.493.66 || $1,773,818.70 72%) 74%]  $1,324,840.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.85 $46,297.25 47 85%) $23.472.71
2E1S02 HAULSP=PS=02 TO SP=0P=34 $120.303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 | T00%[  TO0W  ($2,847.08)]
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%] 100%) $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 100%) 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $43,133.93 $8,219.65 $34,914.28 $65,638.07 40%) 40 $21,486.30
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J04 HAULJP=PS=25TO JP=0OP=41 $2,094,608.00 $0°00 $0.00 $0.00 $2,084,608.00 0% 0% $0.00
2E1J05 HAUL JP-PS~26 TO JP-OP—41 $518,425.00 $266,304.27 $60,865.39 | $205,438.88 $252,120.73 5194 64%) $197.426.75
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $0.00 $0.00 $0.00 $86,149.00 0% 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $0.00 $0.00 $0.00 $268,515.00 0% 0%) $0.00
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $0.00 $0.00 $0.00 $485,748.00 0% 0% $0.00
1409 HAULIP-WO—12 TOJP-OP—41 $3.041:178:00 $0-00 $0.00 0-00-||—$3,041,178.00 09 09 50-00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186.636.00 $0.00 $0.00 $0.00 $186.636.00 0% 0% $0.00
2E1J11 HAUL JP-WS~15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0%) 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $634,274.00 $3.823.34 $676.00 $3.147.34 $630,450.66 1% 1% $319,540.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0% $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JPBACKFILLING SUBTOTAL | $7,837.656.00 $313,261.54 $69,761.04 |  $243,500.50 || $7,524,394.46 4% 0% $538,453.05
[ 2E1 | BACKFILLING CATOTAL | $14,354,084.99 [| $5.056,462.58 |  $967.178.70 | $4,089,283.88 [| $9,344,510.41 | 35%] 334 $1,884,119.55 ]
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $313.472.00 $0.00 $0.00 $0.00 $313,472.00 0% 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73%) 100%) ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81 100%] $1,829.25
2E2No04 COMPLETE 19890 (NP-WO-04) $24,959.00 $20,111.21 $3.406.72 $16,704.49 $4.847.79 81%4] 100%) $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%) 100%| $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15.768.46 $2,440.85 $13,327.61 ($1,956.97) 114% 100%) ($2.432.12)
2E2N08 - |{CUT NP-WM-12 SLOPES $14,262.00 $9.627.61 $907.31 $8,720.30 $4,634.39 68%] 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW=25) $24,309.00 $15.690.44 $1,560.41 $14,130.03 $8.618.56 65%] 1004 $0.00
NP DUMP SLOPING SUBTOTAL | $466,411.49 $101,711.31 $13.410.79 $88,300.52 $364,700.18 229 18 ($16,987.51)
[2E2s01 COMPLETED 1990 (SP-WO-13A/WO-10) $156.202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 6194 10094] $48,000.00
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2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104%, 100%; ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 1009%) $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%) 100%) $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 8694 100% $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 719 1009% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 100%) $44,656.48
2E2809 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69%, 1009 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0' $0.00
2E2811 COMPLETE 1990 (SP-WT-18A) $36,843.00 $30,471.18 $419.64 $30,051.52 $6,371.84 83%) 1009 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100%; $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2514 BACKFILL SP~OP-34 (D4 Wast) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1449%) 1009%) ($9,949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 100%) $0.00
2E2S16 BACKFILL SP~OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100% ($25,721.980)
2E2817 BACKFILL SP~OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%; 100%, $9,040.04
2E2818 BACKFILL SP~OP-34 (SH-2) $49,995.00 $653,181.65 $11,775.07 $41,406.58 ($3,186.65) 106% 100%) $8,588.42
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP; $5,080.00 $3,600.12 $530.73 $3,159.39 $1,389.88 73 1009 $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96%, 81%) $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $49,395.18 $9,120.88 $40,274.30 $960,336.82 504 9% $562,239.78
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $0.00 $0.00 $0.00 $2,239,392.00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 094 0 $0.00
E2405 CUTIP-WO=72 SLOPES $11.160:00 $0.00 $0.00 $0-.00 $11.160.00 0% Y $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0! 09 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 09| $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% 09%) $0.00
2E2J11 NO WORK PACKAGE ASSIGNED TH!S WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $0.00 $0.00 $0.00 $107,508.00 0% 09%; $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $334,673.65 $62,936.49 $271,737.16 $387,005.35 46%; 95%, $216,663.88
_ JpF2J15 0000000 |CUT JP-WS-15A/158 SLOPES $157,141.00 $46,251.37 $8,560.86 $37,690.51 $110,880.63 294 10094] $71.770.49
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%) $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0%, 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41%) 100%; $4,785.76
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $7.360.56 $1,347.68 $6,012.88 $57,190.44 11%) 13% $18,298.08
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $239,453.39 $41,721.25 $197,732.14 $156,307.61 61 76 $135,587.13
2E2J23 CUT JP-W§-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $54,762.06 $8,797.45 $44,964.61 $203,440.94 21%) 100%, $213,238.39
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $8,070.04 $36,299.89 $56.,042.07 44% 1009%) $41,071.11
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
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2E2J29 DELETED 1890 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0% $0.00
— |[2E2932 CUT SLOPESJP=-WO-04B $45,942.00 $000|  $0.00[  $0.00 $45,942.00 0% 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL | $5,768,690.00 $779,197.20 $142,099.46 $637,097.74 $4,989,492.80 14%) 14% $1,263,654.61
[ 2E2 | DUMP SLOPING CATOTAL | $8,805,515.96 || $3,345,851.91 | $6563,339.13 | $2,692,512.78 [| $5,459,664.05 | 384] 36%|  $1,402,029.28 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $0.00 $0.00 $0.00 $77,922.00 0% 0 $0.00
2E3N0O2 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 1029%) 100%)| $20,787.48
2E3N03 HAUL SO FROM NP=5B8=27 TONP=D7 $0.00 $0.00 $0.00 $0°.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $32,106.96 $6,685.07 $25,421.89 $19,256.04 63%)| 0% $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6& $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 65% ($9,491.08)
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $121,332.06 $27,960.48 $93,371.58 $27,913.94 81%| 100%) $11,211.42
2E3NO8 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434 42 $10,652.26 $101,882.16 $3,597.58 97 %, 100%| ($20,573.186)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98954 100%) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D§ $232.064.00 $145,360.45 $34,067.07 $111,293.38 $86,703.55 63%) 100% $51,323.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $0.00 $0.00 $0.00 $210,600.00 0% 0% $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% 0% $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $73,235.00 $41.281.33 $7.878.19 $33,403.14 $31.953.67 5804 80Y $17.683.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%) 100%, $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $97,523.15 $23,191.46 $74,331.69 $38,976.85 71%) 100% $62,168.31
2E3N16 HAUL SHALE FROM-NP=WS-31TONP<DS8 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 0% 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $0.00 $0.00 $0.00 $84,240.00 0% Q% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP~-D3 $83,873.00 $77.,407 80 $15,259.07 $62,148.73 $6,465.20 92%)| 1000%| $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95%) 100% $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%)| $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%; 094 $0.00
NP COVER PLACEMENT SUBTOTAL | $2,183,274.13 $1,180,017.27 $245,266.28 $934,750 89 $1,003,256.86 54%, 49%)| $158,202.71
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $30,362.82 $6,741.69 $23,621.13 $145,719.18 17%| 100% $100,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109 100%) $18,568.71
2E3503 SOiL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31%, 1009%) $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100%) $57,893.81
2E3S505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,827.93 $9,476.24 $34,351.69 $89,626.07 33%) 489 $61,887.98
2E3806 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48%) 439 $17.466.14
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579 46 74%) 100%)| $100,808.74
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $370,459.91 $81,966.27 $288,493.64 $55,071.09 87%) 100 $137,037.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808 00 $300,735.22 $80,229.00 $220,506.22 $146,072.78 67 %) 100%) $228,301.78
2E3S10 HAUL SOIL FROM SP-SB~42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3811 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.16 ($30,999.02) 115%| 1009%| $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $275,568.00 $41,311.84 $8,117.86 $33,193.98 $234,256.16 15%)] 50% $209,180.04
2E3813 SOIL BORROW (§P-D1B) FROM SP-SB-50 $262,362.00 $149,915.25 $25,778.20 $124,137.05 $112,446.75 57 %) 100%)| $138,224.95
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91%) 1009 $6,090.54
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 094) 0%) $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $53.008.25 $11,198.25 $41,810.00 $30,475.75 63%) 100%) $35,036.00
2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,083.07 829%) 100% $13,988.48
2E3S18 HAUL SHALE FROM SP-WS—07 TO SP-04 $190,818.00 $166,325.44 $21,841.37 | $144,484.07 $24,492.56 879 100%%) $46,333.93
2E3s19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6.594.24 $22,872.57 ($15.098.81) 205% 100 ($10.300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7.376.80 $27,499.88 ($19,929.68) 233%) 10094 ($16,005.88)
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1519 1004 $3,996.88
SP COVER PLAGEMENT SUBTOTAL | $3,903,562.00 || $2.432,742.96 | $639,188.01 | $1,893,554.95 || $1,470,819.04 62%) 834  $1,682,730.16

—{2E3d0+————[HAUL SO FROMJP-5B-53TO D4 $408,704-00 $0-00 $0:00 $0:00 $408,704:00 09 094 $0:00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,608.00 0% 0%) $0.00

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 | 0 $0.00 |
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0 09%) $0.00
2E3J05 HAUL SOIL FROM JP-SB-563 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-63TOD3— | $0.00 $0-00 $6-00 $0.00 $6-00 0% 6% $6-00
2E3J07 HAUL SOIL FROM JP-SB—-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 094 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 1O D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
— PeEapiz——  IHAUL SOILFROMJP-SB-54TOD15 $0-00 $0.00 $0.00 $0.00 $0.00 0% 0% $0-00
2E3J13 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55%] 100%] $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 09 098] $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
I L e — {ALE FROM JP-W5-15TO D7 $6-00 $0-00 $0:00 $0:00 $0:00 o 09 $0-00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0%) $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
JP COVER PLACEMENT SUBTOTAL | $667.042.00 $8,063.31 $1,575.77 $6.487.54 $658,978.69 194 194 $8,152.46

[ 2E3 | COVER PLACEMENT CATOTAL | $6,753,878.13 [| $3,620,823.54 | $786,030.06 | $2,834,793.48 [| $3,133,054.59 | 54%] 584  $1.849,094.33 |

CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP—CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 [| - $16,648.36 849%] 909 $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%] 10094 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 100%) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $197,504.00 $180,615.53 $41,405.64 | $139,209.89 $16.888.47 91 9094 $42,094.28

[2E4s01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76 80%4] ($19,764.22)
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DETAIL FOR PTD

NEC— 1891
DEG 1991

) % OF |REPORTED| ESTIMATED
. . TOTAL COST . PTD. ACTUAL * ACTUAL  REMAINING |ESTIMATE % VARIANCE
WBS ID NO. - | WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
. [2E4s03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
— (264804 |SP=CS=383 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1Y $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35)  $11,432.00 $23.146.83 $5,917.38 $17,229.45 ($11,714.83) 202%) 100%4] ($8.940.45)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $146,522.56 $32,190.53 |  $114,332.03 $27,542.44 84%) 50%) ($28,704.67)
2E4J01 HAUL CS FROM JP~CS-36 TO JP-OP—41 $42,183.00 $29,760.25 $835.43 $28,924.82 $12,422.75 71%] 50 ($15.666.64)
2E4J02 HAUL US FROM JP=CS5=38/3/ 1O JP=-UP=41 $11,115.00 $0.00 $0.00 $0.00 ST, T15.00 0%y LY SO0V
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
2E4J04 HAUL CS FROM JP~CS-39 TO JP-OP-42 $7.172.00 $1,403.30 $142.91 $1.260.39 $5,768.70 209 50 $4,651.22
[ JP-CONTAMINATED SOl SUBTOTAL $60,476.00 $31,163.65 1 $978.34 $30,185.21 $29,306.45 | 6294 [ ($11.015.42)]
[ 264 | CONTAMINATED SOILCATOTAL|  $432,030.00 [|  $358,301.64 |  §74574.51 | §283727.13[[  $73737.36 | 83%4] 86%)| $2,374.18 |
HIGHWALL BECLAM
2E5N01 TRIM NP HIGHWALLS $78.967.00 $1,005.96 $190.14 $815.82 $77,961.04 194] 100%4) $64,287.18
— {2F8NO2 SCALENP !-H(‘HWA‘LLQ sga_'gsg_nn gn.nn snm sn_nn sgz'ono_nn Fal 100 $R1 _940 00
NP HIGHWALL SUBTOTAL | $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100%) $125,536.18
[2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%) 100%) $34,022.36
2E5S02 SCALE SP HIGHWALLS $75.469.00 $29,160.63 $0.00 $20,160.63 $46,308.37 39%) 10094 $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 10094 $79.080.73
[2E85J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%) $0.00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
[ 2E5 | HIGHWALL CATOTAL |  $293,746.00 || $59,327.23 | $190.14 ]  $59,137.09 || $234,417.77 | 20%] 66%) $204,616.91 |
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 0%, $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[2E8X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
‘ ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[ 2E6 | ERCSION CONTROL CATOTAL | $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | 0% o] $0.00 |
[2E ] EARTHWORK TASK TOTAL | $30.639,263.08 || $12,440,766.90 | $2,481,312.54 | $9,959,454,36 || $18,245,384.18 | 1% 39%|  $5,342,234,25 |
UG ENTRIES ABAN - ]
[2s1N01 _[SEAL PW 2/3 UG ENTRY: NP SUBTOTAL [ $0.00 ]| $0.00 | $0.00 | $0.00 [T $0.00 | 094 100%] $0.00 |
[2s1S01 ~ [SEAL P-13 ADIT [ $0.00 [ $0.00 | $0.00 | $0.00 [T’ $0.00 | 0% 100%] . $0.00]
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DEC., 1891
- %OF |REPORTED| ESTIMATED
- TOTALCOST PTD ACTUAL ACTUAL WWI E % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE|{ SPENT | COMPLETE | AT COMPLETION
251502 SEAL P~10 DECLINE $15,765.00 $70.18 $1.64 $68.54 $15,684.82 0% 0% $0.00
281803 COMPLETE 1990 {H-1 ADIT) $10,802.00 $734.25 18 $676.07 $10.167-75 204 100%, $10.225.93 |
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 214 100%) $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 094} 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83.297.00 $12.629.16 |  $6082 |  $12.550.34 $70,687.84 156 28 $39,168.20
[2s1J01 SEAL JP-85-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 094 0% $0.00
{2s1J02 SEAL JP-55-46 ENTIRES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $0.00 $0.00 $0.00 $5,496.00 0% 0% $0.00
[ 251 | UG ENTRIES ABANDON CATOTAL | $88,793.00 [ $12,629.16 | $69.82 |  $12,559.34 [] $76,163.84 | 14%)] 254  $39,168.20 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,668.00 $161,935.47 $36,761-23 $126,174.24 20.269-47) 1+14% 106%) $16,491.76
282501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%) 100%) ($12,033.68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $122,318.07 $36,770.03 $85,548.04 $240,489.93 34%% 66%) $216,848.76
252 PIT WATER CA TOTAL $598,394.00 $412,408.80 $97,267.84 $315,140.96 $185,985.20 69% 84%) $221,306.84
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%) 100%] $1,774.59
2853501 DEMOLISH SP SURFACE STRUCTURES $57.896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84%) 90%) $6,763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $111,141.36 $3,977.84 | $107,163.52 $3.844.64 97 95% ($22,459.71)
253 SS DEMOLITION CATOTAL | $175,829.00 $160,823.84 $6,468.56 | $154,355.28 $15,005.16 919 81%) ($13,921.73)
SURF STRC DECOM
254XY NOT ASSIGNED | $0.00 $0.00 | $0.00 | $0.00 J| $000] o 04 $0.00 |
— | 2s&|  SSDECOMCATOTAL| 3000 $0.00 | $0.00 | $0.00 || $000| 0% 0% $0.00 |
PERM STRUC
285N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2s5801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 [ 0%, $0.00
[2s5802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
[2s5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% oA $0.00
(255002 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00
[2s5409 JCONSTRUCT PERMANENT FENCES: ALL AREA] _ $151,565.00 || $139,663.85 | $2,401.43 | $137,262.42 ]] $11,901.15 | 9204 84%] ($11,842.64)]
[ ALL STRUCTURES SUBTOTAL | $151,565.00 || $139,663.85 | $2,401.43 | $137,262.42 || $11,90115 | 9024 84%) ($11,842.64)]
[ 285 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 [|  $139,663.85 | $2,401.43 [ $137,262.42 {[ $63,517.15 | 7204 67%] ($11,842.64)]
[2s T STRUCTURES TASKTOTAL | $1,056,197,00 [[  $725525.65 | _ $106,207.65 | $619,318.00 || _ $330,671.35 | 69%] _ 75%] $234,710.67 |
SEEDBEDS
[2R1NDY |PREPARE BED & SEED NP FLAT AREAS [ $137,966.00 ]| $137,691.26 | $8.24 |  $137,683.02 ]| $274.74 ]  100%] 90%] ($15,015.13)]
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DEC., 1891
’ X % OF | REPORTED ESTIMATED
' TOTAL COST PTD ACTUAL ACTUAL ) REMAINING |ESTIMATE] = % VARIANCE -
— WBSIDNO. IWORKPACKAGEDESCRIPTION | ESTIMATE ACTUAL COST | EQUIP CREDIT | CASHFLOW LICOST ESTIMATE! SPENT |COMPLETEATCOMPLETION}

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $20,926.59 64% 90% $24,102.43
NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86% 90% $9,087.30

2R1801 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $66,984.91 $135.94 $66.848.97 $296.473.09 18% 868% $262,171.68
2R1802 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $12,570.06 $9.37 $12,560.69 $185,476.94 8% 50%) $172,925.62
2R1803 COMPLETE 1990 ) AT HOUSING AREA) $54 917.00 $45 155 70 $0.00 $45 155.70 $9,761.30 82 100 $8,761.30
SP SEEDING SUBTOTAL $616,422.00 $124,710.67 $145.31 $124,565.36 $491,711.33 20%) 73% $444,858.60

@Jm PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 L 0% $0.00

[ 2R1 ]

2R2501 [DELETED 1990 (IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 | $0.00 | 094 0%] $0.00 }
2R2J01 JDELETED 1990 (IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 J] $0.00 [ 0] 094 $0.00 |

2R ) REVEGETATION TASK TOTAL | $836,732.00 ||  $314,819.34 | $153.55 | $314.68579 ]  $521,912.88 | 389 824 $453.945.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200LF | $5,100.00
271501 TERRACING SP AREA: 19100 LF $81,175.00
2T1Jo1 TERRAGING JP AREA : 28000 LF $0.00
2T1 | TERBACING CA SUBTOTAL ) $86,275.00
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES
2T2J04 CUT NORTH JP-WS-19 BENCHES
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO
2T2 [SPECIAL CA SUBTOTAL
[2T | TERRACING/SPECIAL TASK ’ 1 "ss8275.00 [[ $000 [ $0.00 [ $0.00 [T $0,00 | 0% 0 $0.00 |
[ ] 2] CONSTRUCTION TOTAL | $35,603,427.08 || $15.803,607.43 | $3,697,181.16 | $13,098,513.27 || $19,659,083.88 | 44%) 45%]  $6,254,340.19 |
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-~ DETAILFORPY92

DEC.. 1991
. PYO2 ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
POLMGMT - .
1P1L01 PROJECT MANAGEMENT - PYS0 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1L0O1B PROJECT MANAGEMENT - PY92 $5,350.69 $0.00 $5,350.69
1P1LO1C $0.00 $0.00 $0.00
TP1LOTD $0.00 $000 $0.00
[1P1 [POL MANAGEMENT CA TOTAL I $5,350.69 | $0.00 | $5,350.69 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
TP2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL | $0.00 | $0.00 | $0.00 |
f1ip |POL MANAGEMENT TASK TOTAL | $5.350.69 | $0.00 | $5.350.69 |
CMG
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $0.00 $0.00 $0.00
——[1C 11658 |ENVIRONMENTALMONITORING: PYo2 $1:789:95 -00 $1,789-95
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL | $1,789.95 | $0.00 | $1,789.95 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1980 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL ] $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT I $0.00 | $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
1C3L03 PAGUATE REPAIR FUND $0.00
[xc3 [CO-OP AGREEMENT CONTINGENCY CA TOTA] $0.00 | $0.00 | $0.00 |
[e [CONSTRUCTION MANAGEMENT TASK TOTAL | $1,789.95 | $0.00 | $1,789.95 |
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DEC., 1991
PY92 ACTUAL - ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASHFLOW
[ _ [MANAGEMENT TOTAL ] $7,140.64 | $0.00 | $7.140.64 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) | $0.00 | $0.00 | $0.00
201002 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 |
[211 [LCG COSTS CA TOTAL | $0.00 $0.00 | $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
T [2L2002,02A | LCC INSURANCE: INTERIM, PYS0, PY91 $0.00 $0.00 $0.00
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00
2L.2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[22 [LCC START-UP COSTS GA TOTAL [ $108,003.00 | $0.00 | $108,003.00
2L ] JLCC ADMINISTRATION TASK TOTAL [ $108,008.00 | $0.00 | $108,003.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L0S COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROCAD CLOSURE sn.nn $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL | $0.00 | $0.00 | $0.00
LAND SURVEY
2M2NOo1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $6,579.98 $166.39 $6.413.59
$0.00 $0.00 $0.00
2M2 [LAND SURVEY CA TOTAL I $6,579.98 | $166.39 | $6,413.59 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $3,159.50 $0.00 $3,159.50
2M3 [LCG TRAINING CA TOTAL | $3,159.50 | $0.00 | $3,159.50
2M [MOBILIZATION TASK TOTAL 1 $9,730.48 | $168.39 | $9,573.00
BACKFILLING
[2E1NO1 GCOMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00
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DETAIL FOR PY92
DEC., 1991
. Y92 ACTUAL 'ACTUAL

WBS 1D NO: ~|WORK PACKAGE DESCRIPTION ; ACTUALCOST | EQUIPCREDIT | CASH FLOW
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1,243.07 $0.00 $1,243.07
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NOS COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2ETNO6 COMPLETED 1990 (NP-PS=186) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $602.10 $0.00 $602.10
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2ETNTZ COMPLETE 1990 (NP=WS=19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL $1,845.17 $0.00 $1.845.17
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1803 SP-PS$-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00

SP BACKFILLING SUBTOTAL ) $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $5,228.93 $951.03 $4,277.90
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $183,182.19 $42,431.08 $140,751.11
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00

— |[2E1J09 HAUL JP=WO-12 TO JP-OP=-41 $0.00 $0.00 $0.00

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J411 HAUL JP-W$§-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $3,823.34 $676.00 $3,147.34
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

JP BACKFILLING SUBTOTAL $192,234.46 $44,058.11 $148,176.35
[2E1 [BACKFILLING CATOTAL . [ $194,079.63 ] $44,058.11 | $150,021.52 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-~WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00

NP DUMP SLOPING SUBTOTAL $18,429.19 $0.00 $18,429.19
[2E2801 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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WBS ID NO. ‘WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 19890 (SP-WO-14) $0.00 $0.00 $0.00
2E2805 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2807 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
~ |2E2814 |BACKFILL SP-OP-34 (D4 West) $000|  $000|  $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2S519 COMPLETED 1990 {SP-MISCELLANEOUS SLOP| $0.00 $0.00 $0.00
SFDUMP SLOPING SUBTOTAL $6.371.85 $0.00 $6,371.85

2E2J01 CUT JP-WO-11 SLOPES $49,395.18 $9,120.88 $40,274.30
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
— {2E2J06  [NO WORK PACKAGE ASSIGNED THIS WBS# $0.00 $0-00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT yP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $17.59 $0.00 $17.59
2E2J15 CUT JP-WS-15A/15B SLOPES $489.63 $0.00 $489.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $7,360.56 $1,347.68 $6,012.88
2E2J22 CUT JP-WS-198B SLOPES $15,232.59 $2,677.45 $12,555.14
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WOQ-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
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2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 ,
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO—04B $0-00 $0-00 $6:00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JPDUMPSLOPINGSUBTOTAL |  $72,49556 $13,146.01 $59,399.54
[2E2 |DUMP SLOPING CA TOTAL I $97,296.59 | $13,146.01 | $84,150.58 |
COVER PLACEMEN
ZESNUT AAUL SUIL T FRUNM NP=0B-0T TOUNP=U% $0.00 $0.00 30.00
2E3N02 HAUL SOIL FROM NP-SB~26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP~SB~27 TO NP-D9 $32,106.96 $6,685.07 $25,421.89
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO6 HAUL SOl FROM NP-SB-61TO-NP-B8 $44.865:45 $9,417.00 $35448.45
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $303.56 $0.00 $303.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,257.46 $3,145.78 $12,111.68
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALEBORROWTONP-D5 | — gs7685]  sooo|  $57685
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6.465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,908.43 $0.00 $3,998 43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $111,153.64 $19,247.85 $91,805.79
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $1,719.18 $0.00 $1,710.18
2E3502 SOiL. BORROW SP-WS-17(SP-D2)FROM SP-SH $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL. FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $2,271.08 $0.00 $2,271.08
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $2,072.78 $0.00 $2,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $31,373.41 $5,996.64 $25,376.77
2E3S13 SOIL. BORROW (SP-D1B) FROM SP-SB-50 $2,046.76 $0.00 $2,046.76
2E3514 SHALE BORROW (SP-13A)FROM SP-WS~17 $2,396.27 $0.00 $2,396.27
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2E3815 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3816 SHALE BORROW SP-PS-01 FROM SP-WS-07 $1,675.74 $0.00 $1,675.74
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07
— [2BE3819 [HAULUSHALE FROM SP-WS=07 TO SP-D10 $0.00 $0.00 $0.00
2E3820 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
[2E3S21 — |HAUL SHALE FROM SP-WS-07 TO-SP-10 $0-.00 $0-00 $0.00
SP COVER PLACEMENT SUBTOTAL $77,131.53 $11,177.45 $65,954.08
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOiL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
— |2E8J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
— 1268367 =SB=64TO D2 $0-00 $6:00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-8B-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3HS SOILCOVER FOR H=t MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00

[2E3 [COVER PLAGEMENT CA TOTAL [ $188,285.17 | $30,425.30 | $157.859.87 |

CONTAM SOIL EXV

2E4ANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
|2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S03 S # $0.00 $0.00 $0.00
2E4804 | SP=CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35) $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL €S FROMJP=C5-38/37 TOJP-OP=41 $0-00 $0.00 $0:00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL fl $0.00 $0.00 $0.00
[2E4 [CONTAMINATED SOIL CATOTAL | $0.00 $0.00 | $0.00 |
~ [HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
|2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
[2E5d02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
[JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL ] $0.00 | $0.00 | $0.00 |
EROSION CONTRO)|
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUING CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
[2E6XO1 DELETED 1890 (QUARRY ROCK) $0.00 $0.00 $0.00
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
|2€E8 ]EROSION CONTROL CA TOTAL ] $0.00 | $0.00 | $0.00 |
[2E€ [EARTHWORK TASK TOTAL [ 34796139 ] §87,629,42 | $392,031,97 |
UG ENTRIES ABAN
{2s1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 [ $0.00 |
[2s1501 [SEAL P-13 ADIT $0.00 | $0.00 | $0.00 |
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251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H~1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[2s1J01 SEAL JP-5§S-50 ENTRIES $0.00 $0.00 $0.00
[2S1J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[2st [UG ENTRIES ABANDON CA TOTAL 1 $0.00 | $0.00 | $0.00 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
[252J0170TA DISPOSE OF JF WATER-PY91 & PY02 $4,046.53 $7154 $3,974.99
252 PIT WATER CA TOTAL $4,046.53 $71.54 $3,974.99
SURF STRUG DEM
253N01 COMPLETE 1930 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253401 DEMOLISH JP SURFACE STRUCTURES $984.72 $21.61 $963.11
283 SS DEMOLITION CA TOTAL $984.72 $21.61 $963.11
SURF STRC DECO
284XY NOT ASSIGNED 1 $0.00 [ $0.00 | $0.00
284 8S DECOM CATOTAL —— $0-00| $0-00-{ $0-00-
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP) $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5801 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00
|285802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL ‘ $0.00 $0.00 $0.00
[2s5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
[2s5402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5J09 [CONSTRUCT PERMANENT FENCES: ALLAREA]  $1.175.68 | $27.02 | $1,148.66 |
[ALL STRUCTURES SUBTOTAL $1,899.85 | $27.02 | $1,872.83 |
[2ss [PERMANENT STRUCTURES CA TOTAL | $1,809.85 [ $27.02 | $1,872.83 |
[2s [STRUCTURES TASK TOTAL 1 $6,931,10 | $120.17 $6,810.93 |
SEEDBEDS |
[2R1N01 [PREPARE BED & SEED NP FLAT AREAS I $0.00 $0.00 | $0.00 |

CONFIDENTIAL

POL-EPAQ01-0003747



------9_-_----------
DETAIL FOR PY9

DEC., 1991
PYo2 AGTUAL -ACTUAL
——{WEBS 1D NO-— | WORIK PACKAGE DESCRIPTION - AGTUALCOST |- EQUIP CREDIT |~ CASHFLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $23,739.68 $27.67 $23,712.01
2R1502 PREPARE BED & SEED SP SLOPE AREAS $64.96 $0.00 $64.96
apgtaona COMPILETE 1990 VAT HOUSING-AREAY 0 600 £0 00 300
2R1503 MPLETE 1990 {RESEED-AT HOUSING AREA) $06:00 $0:00 $0:00
SP SEEDING SUBTOTAL $23,804.64 $27.67 $23,776.97
[2rR1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
>ra a7 |
: .776.97
IRRIGATION —
01 [DELETED 1980 (IRRIGATION) i $0.00 | $0.00 | $0.00 |
2R2501 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
2Rz [TRRIGATION CA SUBTOTAL i $0.00 | $0.00 | $0.00 |
2R [REVEGETATION TASK TOTAL I $23,804.64 | $27.67 | $23,776.97 |
TERBACING
2T1NO1 TERRACING NP AREAT 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPEGIAL CASES
272501 CUT SP-SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00
[z [TERRACING/SPECIAL TASK [ $0.00 | c §000] $0.00 |
2 [CONSTRUCTION TOTAL [ $628,139.61 | $87,943.65 | $640,195.96 |
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5.2 WORK PACKAGE DISCUSSION

- e am

WP# - DESCRIPTION REMARKS
1P1L01B POL-Project Management PY-92 on-going;
1C11.05B Environmental Monitoring PY-92 on-going;

PY~-92 only;
2L.2L02B LCC Insurance-PY-92 as needed
for heavy
equipment;
2M3L02B Training PY-92 as needed;
2M2J01 Surveying-Jackpile Area PY-92 on-going;
285309 Fencing idled;
281504 Seal P-10 Portal schedule
pending
rental
availability
of special
equipment;
2E2J01 JP-WO-11 to Backfill on-going
with dozers;
2E2J14 Slope JP-WO-11 small area in
NW corner to
be done

pending the
completion of

JP-PS-26;
2E1J01 Jackpile Haul Roads on-going;
2E2J24 Slope JP-WO-66 on-going;
2E3S07 Soil from SP-SB-42 re-shaping

slopes only;
2E3J22/23 Slope JP-WS-19C on-going;
2R1N01/02 Reseed N. Paguate Areas suspended

until Fall;
2R1S01/02 Reseed S. Paguate Areas suspended

until Fall;

@)
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5.2 WORK PACKAGE DISCUSSION cont’d

N
i
4 WP# _ DESCRIPTION REMARKS
282J01A Dewater Jackpile Pit PY-92 on-going;
l 2E1J05 JP-PS-26 to Jackpile Pit backfill in-progress;
2E3506 Soil to SP-D6 complete;
I 2E3S05 Soil to SP-D5 complete;
2E2J01 JP-WO-11 to JP-0OP-41 on-going
J w/dozers;
2E2J21 JP-WS-19A in progress;
1 2E3N03/04 Shale to NP-D9 in progress
w/scrapers;
l 2E1J05 JP-PS-26 to Pit in progress
w/trucks;
i
1
i
i
i
i
i
i
i
i
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5.3 WORK PACKAGE CLOSEOUTS

DECEMBER, 1991

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

1
N
i
T
N
|
q
i
1
i
i
|
I
i
i
i
]
i
|

CONFIDENTIAL

WORK PACKAGE #

2M2N01
2M3LO2A
2I2102A
2M1X01
252J01
255J02
255502
2S5N02
2ES5S02
2E5501
2E5NO2
2E5N01
2E2S502
2E1S03
2E25818
2E2S17
2E2516
2E2S14
281801
2E2N07
2E4N0O1A
2E4N01B

DESCRIPTION

Surveying PY-91

Training PY-91

LCC Insurance PY-91
Barricading-Road Closure
Dewater Jackpile PY-91
Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area
Trim S. Paguate Highwalls
Scale S. Paguate Highwalls
Trim N. Paguate Highwalls
Scale N. Paguate Highwalls

Cut Slopes NP-WS-17

SP-PS-02 Additional Volume
Backfill SP-OP-34 (Sh-2)
Backfill SP-OP-34 (SP-14)
Backfill SP-OP-34 (D4 East)
Backfill SP-OP-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East

N. Paguate Backfill-West
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DECEMBER, 1991 cont'd

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

1
q
1

WORK PACKAGE # DESCRIPTION
1C1LOSA PY-91 Environmental Monitoring
1P1LO1A POL Project Management PY-91
1C1L01A Engineering/Consulting Service PY-91

I 2M2N01 Surveying PY-91
2M3L02A Training PY-91
2121.02A LCC Insurance PY-91

I 2M1X01 Barricade Road Closure
282301 Dewater Jackpile PY-91
255J02 Construct Fences-Jackpile Area

l 285502 Construct Fences-S. Paguate Area
2S5N02 Construct Fences-N. Paguate Area
2E5S02 Trim S. Paguate Highwalls
2ESS01 Scale S. Paguate Highwalls

l 2ESN02 Trim N. Paguate Highwalls
2E5N01 Scale N. Paguate Highwalls

. 2E2502 Cut Slopes SP-WS-17

I 2E1S03 SP-PS-02 Additional Volume
2E2S18 Backfill SP-OP-34 (Sh-2)
2E2817 Backfill SP-OP-34 (SP-14)

' 2E2S16 Backfill SP-OP-34 (D4 East)
2E2S14 Backfill SP-OP-34 (D4 West)
251S01 Seal P-13 Adit
2E2N07 Regrade NP-DN-22

l 2E4NO1A N. Paguate Backfill-East
2E4NO1B N. Paguate Backfill-West
2E3S11 Topsoil SP-D11

I 2E2S03 Cut Slopes SP-WO-13B & WS-18A
2E2320 Cut Slopes JP-WO-14
2E3S09 Topsoil SP-D9

l 2E3J15 Topsoil H-1 Mine Area
2E3S08 Topsoil to SP-D8
2E3S03 Topsoil to SP-D3
2E3S17 Shale Cover to SP-14

l 2E3502 Topsoil to SP-D2
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5.4 CHANGE ORDER SUMMARY

NONE for December, 1991

@)
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

As of December, 1991

- e

WORK
PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
2M1L06 Remodel Project Offices 2/90
' 2M1L07 Recondition Jobsite 2/90
2M1L08 Set Up Shop Facilities 2/90
2M31.01 Operator Training (Mobilization) 2/90
2EIN11 Relocate NP-PS-13 to Pit 2/90
q 2EINTI2 Cut Slopes NP-0OP-19 2790
2S1NO1 Seal PW-2/3 Adit 2/90
281s03 Seal H-1 Adit 2/90
l 251505 Plug Drill Holes 2/90
2S3N01 Demolish No. Paguate Structures 2/90
2E2509 Cut SP-WO-38 Slopes 2/90
I 2E2504 Cut SP-WO-14 Slopes 2/90
2EINO4 Haul NP-PS-14 to Pit 2/90
1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater No. Paguate Pit 7/90
I 2M2NO01 Land Surveying-No. Paguate 7/90
2E1NO1 Build No. Paguate Haul Roads 11/90
1P1LO1 RPM Office-lst Year Plan 11/90
l 1C1L.05 & 02B Environmental Monitoring-1st Year Plan 11/90
1C1L01 CMC & Consulting Services-1lst Year Plan 11/90
21,21.02 LCC Insurance-Interim Work 11/90
2L1L01 LCC G & A-1st Year Plan 11/90
I 252801 Dewater So. Paguate Pit 11/90
2E1NO3 NP-PS-18 to No. Paguate Pit 11/90
2E1NO5 NP-PS-15 to No. Paguate Pit 11/90
l 2E1INO6 NP-PS-16 to No. Paguate Pit 11/90
2E1NO7 SP-PS-01 to No. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
I 2E2NO9 Slope NP-HW-25 11/90
2E2801 Slope SP-WO-13A/W0-10 11/90
2E23506 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
l 2E2511 Slope SP-WT-19A 11/90
2E2S12 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
I 2E2S19 Misc. So. Paguate Sloping 11/90
2E4507 Cleanup SP-CS-62/33 11/90
§ o

@)
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of December, 1991

ONFIDENTIAL

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E2NO03 Cut Slopes NP-WS-03 09/91
2E2ZNO2 Cut Slopes NP-WO-02 09/91
l 2E2J15 Cut Slopes JP-WS-15 09/91
2E3N14 Shale Borrow for NP-D4 09/91
2E3N15 Shale Borrow for NP-D5 09/91
q 2E3S16 Shale Borrow for SP-PS-01 09/91
2E3S518 Shale Borrow for SP-WO-04 09/91
2E2NO8 Cut Slopes NP-WM-12 09/91
2E3S20 SP-38 Shale from SP-WS-07 09/91
l 2E3N02 Topsoil NP-D2 09/91
2E3N19 Shale Borrow NP-D2 09/91
2E3N09 Topsoil NP-D3 09/91
I 2E3N18 Shale Borrow NP-D3 09/91
2E1INO2 Haul to Pit NP-PS-17 09/91
2E3N10 Soil Borrow NP-D5 09/91
I 2E1S02 Pit Backfill SP-PS-02 09/91
2EIN10 NP-WT-10 Pit Backfill 09/91
2E3NO7 Topsoil to NP-D4 11/91
2E3S813 Topsoil to SP-D1B 11/91
l 2E3S19 Topsoil to SP-D10 11/91
2E3N08 Topsoil to NP-D1 11/91
1Cc1L05A PY-91 Environmental Monitoring 12/91
I 1P1T,O1A POL Project Management PY-91 12/91
1C1LO1A Engineering/Consulting Svcs. PY-91 12/91
2M2NO1 Surveying PY-91 12/91
I 2M3L02A Training PY-91 12/91
2L2L02A LCC Insurance PY-91 12/91
2M1X01 Barricade Road Closure PY-91 12/91
252301 Dewater Jackpile Pit PY-91 12/91
I 285302 Construct Fences-Jackpile Area 12/91
285502 Construct Fences-S. Paguate Area 12/91
2S5N02 Construct Fences-N. Paguate Area 12/91
I 2E5802 Trim S. Paguate Highwalls 12/91
2E5S01 Scale S. Paguate Highwalls 12/91
2E5NO2 Trim N. Paguate Highwalls 12/91
I 2ESNO1 Scale N. Paguate Highwalls 12/91
2E2502 Cut Slopes SP-WS-17 12/91
2E1s03 SP-PS-02 Adcéitional Volume 12/91
l 2E2S18 Backfill SP-0P-34 (Sh-2) 12/91
i
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of December, 1991

WORK

PACRAGE MONTH
NUMBER DECRIPTION CLOSED
2E2817 Backfill SP-0P-34 (SP-14) 12/91
2E2S16 Backfill SP-0P-34 (D4 East) 12/91
2E2S514 Backfill SP-0P-34 (D4 West) 12/91
251501 Seal P-13 Adit 12/91
2E2NO07 Regrade NP-~DN-22 12/91
2E4NO1A N. Paguate Backfill-East 12/91
2E4NQO1B N. Paguate Backfill-West 12/91
2E3S511 Topsoil SP-D11 12/91
2E2S503 Cut Slope SP-WO-13B & WS-18A 12/91
282320 Cut Slope JP-W0-14 12/91
2E3S09 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3508 Topsoil to SP-DS8 12/91
2E3S03 Topsoil to SP-D3 12/91
2E3S517 Shale Cover to SP-14 12/91
2E3S02 Topsoil to SP-D2 12/91

~3-
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6.0 PERFORMANCE MEASUREMENT/DISCUSSION

= == o

Unusually mild temperatures caused more rain precipitation than would normally be expected,
resulting in very muddy roads and pit bottoms. This caused some operational problems for the

South quate i bottoms. Dozer work was able topres, however. Aproely 159
million cubic yards have been handled to-date, indicating the Project earthmoving results are
about 11 months ahead of the original Jacobs baseline. Cash outflows are tracking as projected.

------A=
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NONE for December, 1991
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

@)

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT-DECEMBER, 1991

7.2 J. Olsen to Governor Harry Early Memo-December 15, 1991
JACKPILE RECLAMATION PROJECT-PROJECT YEAR PY-1991 SUMMARY
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-761?
(505) 242-0506 (505)552-6654
(505) 552-6011 {505) 552-6655

Date: January 6, 1992
To: Jim Olsen, Jr., P.E. - RPM B

From: Victor A. Sarracino and Marvin Sarracino

C

O

Ref: INSPECTION REPORT MONTH OF DECEMBER, 1991

The weather for this montb:WaS a factor on the earth moving operations of the L;Iggma
Construction Company. LCC shutdown for two and a half days. The Christmas holiday:
observed. 3 ime w A0 [he revepge 10N_CT€ 0 he last couple da aue

act ended this month. C

s were also
§ [1OW d

pDbse d-and-time was taken ofl.— e Te
muddy conditions.: The revegetation contr

The scrapers ffweré‘halﬂing shale from NP-WO-01 and NP-WS-31 to NP-OP-21. To soil is being
hauled from NP-SB-27 to NP-OP-21 (NP-D9) and NP-PS-17 (NP-D8). Theyshould r¢main there
through January.. > :

b

The trucks have ébntiﬂued hauling profore from JP-PS-26 to JP-OP-41 and szhouldf reain there
into January. . : o

The dozers are split up with 3 pushing JP-WO-11 into JP-OP-41, 3 dressing up SP-SB-42, 3
working with the scrapers'sloping, 2 working with the trucks pushing protore and 1 sloping on JP-
WS-19é and cleaning up atJP-WO-09. K ’

Weather Station is still off line. The sensors have been calibrated at Enviro-Systems and tested
with the new datalogger, also the retrevial system has been tested with the HP9SLX and is
working OK. The system was received the.last week of December. The weather station will be
running as soon as all manuels pertaininig.to the datalogger been received. No data is being
collected at the present time:- E L erih L T

The air station filters have been turried over to TMA\Eberline. Filter results are pending and will
be recorded in the computer. Requests for Eberline to check more materials have been made and

will be taken care of as soon as possible no material will be released until then. This month all air
pumps ran fairly well.

Gamina surveys continue to read below twice background in the buildings except for two lunch
trailers which we recommend be put on shale platforms. Gamma Surveys were taken in the field
at JP-CS-36 and JP-WO-09 at LCC's request. Our recommendation is that the area be covered up
with shale and topsoil or be hauled into JP-OP-41 because of high Micro R/hr readings.

The Reclamation Project Manager and Technicians attented a seminar on Water Qualig in_
Indian Country sponsered by C.E.R.T.. The seminar concentrated on creating a Water Quality
Program and monitering the quality and quantity of your water resources. Speakers from other
reservations and agencies explained why they went about creating their own water quality
programs and how successful and helpful they were to them.
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Inspection Report for month of December cont'd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station was received and is being set up again. Still waitng on
instructions and manuels.

Reclamation office personal.

3. Revegetation contract ended this month.

- wm mm o

4. Sanchez Drilling Co. was selected to do the drilling of the monitering wells
in the North and South Paguate pits.

5. Radon detectors have been ordered for exchange next month.

6. TLD badges also came in for exchange next month.

FILE: INSPMV12.DOC
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PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

December 15, 1991

NS

“‘i

TO: Governor Harry Early - ! Nx
*\m“ ; .
FROM: Jim Olsen, Jr,, PE Reclamatlon PrOJectManagerg)’-<h
SUBJ: JA CKPILE RE CLAMA,TI ON PROJECT-PROJECT YEAR PY-J 991 SUMMARY

-—A-

Reclamatlon PI‘O_]eCt 'I'he followmg summarlzesthe progress and 51gmf1cant events Wthh
occurred durmg the mterval of December 1, 1990 thru November 30, 1991

o Fma.l revegetatron & Special Case designs for the Project were
adopted and approved by the Pueblo of Laguna and the Bureau of
Indlain Affalrs

® All protore in the North & South Paguate areas was placed in the
pit bottoms The locatlons of this potential mineral resource
were mappexkd

® All constructlon spec1f1cat10ns were met;

® The new section of State Road #279 was reopened to trafﬁc in.
March," 1991 two months ahead of schedule.

® Al shale ard, topsoﬂ coverin both__he North &S ’uth Paguate Areas
was com leted\ ~About. 49,0 acres of ﬂat & slope’aréeas were -
reseeded by year's end : P

® Virtually all eqmpment and' work waslshrfted to. the J ackplle side
of the Project by year's end;

® Landmark/Weston was phased out from providing consulting services
by May, 1991; Victor Sarracino & Marvin Sarracino assumed
respon51b111t1es as Reclamation Techncians in January, 1991,

® Puyeblo of Laguna Council and BIA approved revised Project
Management Plan, Modification #3 to the Cooperative Agreement,
and 3rd Annual Operatmg Plan in October, 1991;

® All gamma and other radiation standards as well as other
environmental monitoring and regulatory compliance requirements
adopted for the Project were met;

Page 10f2
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JACKPILE RECLAMATION PROJECT YEAR PY-1991 SUMMARY conT'D

® The Pueblo of Laguna was nominated by the BIA for a Presidential
Environment & Conservation Award;

the ojct in ugus, 191;
® The remaining structures at the P-10 area were dismantled and the
last of the vent holes in Jackpile were completed;

Approximately 6.8 million cubic yards of material were moved during
during the 2nd Operatin%Year; 15.5 million yards have been
moved since the Project began in 1989;

® Cash expenditures for the Project Year totaled $7.1 million or
93% of the budgeted cash flow;

® The Project is approximately twelve months ahead of the original
baseline projection;

® Laguna Construction Company performed its first outside contract
or the Environmental Protection Agency at Haystack Mountain,
New Mexico reclaiming abandoned uranium mine sites;

® The prarr of the Long-Term Post Reclamation Monitoring Program was
developed and is under BIA review & comment;

Page 2 of 2
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